
CITY OF NEWTON 
 

IN BOARD OF ALDERMEN 
 

PUBLIC FACILITIES COMMITTEE REPORT 
 

WEDNESDAY, SEPTEMBER 9, 2009 
 
Present: Ald. Schnipper (Chairman, Lennon, Albright, Salvucci, Gentile, Yates, Mansfield, and 
Lappin 
Also present: John Daghlian (Associate City Engineer), Nick Parnell (Commissioner of Public 
Buildings), Arthur Cabral (Budget and Project Specialist; Public Buildings Department), Joseph 
LaCroix (Fire Chief), Tom Lopez (Newton Fire Department Union President) and Shawna 
Sullivan (Committee Clerk) 
 
#236-09 JOHN F. FANTASIA, 337 California Street, Newton 02458, petitioning for a 

common sewer main to be constructed in CALIFORNIA STREET from the 
existing sewer manhole located approximately 200’ east of the intersection of 
Chapel Street and California Street westerly 460’ + to a proposed manhole in 
California Street. (Ward 1) [07/15/09 @ 12:40 PM] 

ACTION: APPROVED 7-0 (Lennon not voting) 
 
NOTE: Associate City Engineer John Daghlian presented the request to extend the sewer 
main in California Street to provide service to four homes currently on septic systems.  The 
petitioner, John Fantasia, originally petitioned the City in January of 2004 when he learned his 
septic system was failing and would not pass a Title V inspection.  The current sewer main in 
California Street ends in front of house #318 and the petition requests that the main be extended 
360’ and have a depth of approximately ten feet.  There are five houses connected to an old 1904 
sewer main that cannot be continued due to the steep slope of the main.  The five houses will be 
reconnected to the new sewer main.  There are two houses connected to the Massachusetts Water 
Resources Authority’s (MWRA) trunk line and will be relayed to the proposed new line.  The 
MWRA requires houses to be disconnected from their trunk line if a parallel sewer main is 
installed.  The property owners of the seven houses will not be charged an assessment fee as 
they, or the previous owners, have already been assessed for the main.   
 
 The four houses that are not currently connected to any sewer main will pay an estimated 
total assessment of $6,629.  A breakdown of the estimated individual assessments was attached 
to the agenda.  The total estimated cost of the project is $144,100.  The funds for the extension of 
the sewer main are already included in the operating budget.  The work will be performed by a 
contractor.  The project will require a police detail but that portion of California Street will 
remain open during construction.   
 
 The Chair opened the public hearing and John Fantasia, 337 California Street, stated that 
he is in favor of the construction of the sewer line.  There were no other people who wished to 
speak on the petition and the public hearing closed.  Ald. Salvucci pointed out that the failure of 
the septic system constitutes an emergency; therefore, Ald. Albright moved approval of the item 
with an emergency preamble, which carried unanimously.  The emergency preamble will allow 
the work to begin immediately after the Board approves the item.   
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#237-09 VERIZON NEW ENGLAND, INC. petitioning for a grant of location to set new 

Pole 64/14A in CARLISLE STREET to be used to guy existing Pole 64/14 and to 
eliminate the aerial cables from crossing over the property at 124/126 Carlisle 
Street. (Ward 6) [07/30/09 @ 11:00 AM] 

ACTION: APPROVED SUBJECT TO 2ND CALL 7-0 (Albright not voting) 
 
NOTE: Gary Savignano, Verizon Rights and Ways Manager, presented the grant of 
location petition to the Committee.  The petition is a request to install a new pole on Carlisle 
Road to guy the pole line and eliminate cables crossing over the property of 124 and 126 Carlisle 
Road.  The new pole will not include any type of guy wire.  The new pole will create a new cable 
path within the public way, where it is required that cables servicing more than one property are 
located.  Ald. Salvucci asked who requested that the cable crossing be eliminated.  Mr. 
Savignano responded that the property owner requested the elimination.  Ald. Salvucci inquired 
if the property owner would be charged for the new pole.  Mr. Savignano explained that Verizon 
does not charge property owners when it is Verizon’s responsibility to ensure that the cables are 
within the public way.  The Department of Public Works has reviewed the petition and signed 
off.   
 
 The public hearing was opened and Peter Murphy, 113 Carlisle Street, spoke on the 
petition.  He would like to know if there would be any disruption to service in the neighborhood.  
Mr. Savignano assured Mr. Murphy that there would be no disruption as Verizon is just 
realigning the wires.  Mr. Murphy is in favor of the petition; however, he believes that the 
petition does not accurately portray the proposed pole location.  Mr. Murphy stated that there is 
already a pole located on Carlisle Road at the proposed location for the new pole.  The 
Committee questioned the Associate City Engineer, John Daghlian regarding the pole location.  
Mr. Daghlian stated that Gerry O’Shea of the Engineering Department makes a site visit to each 
proposed grant of location.  He suggested that it would be easier to determine the location of the 
pole if Verizon provided the City with digital photographs of the site.  The Committee was 
concerned that there was a mistake regarding the proposed pole location and would like Mr. 
Daghlian to visit the site to determine where the pole is to be located.  The Committee discussed 
whether to hold the item.  It was suggested that a motion to approve subject to second call would 
be an appropriate action.  Ald. Gentile also requested that the Committee Clerk contact the 
owner of 124/126 Carlisle Road to determine if the plan meets their approval.  Ald. Mansfield 
moved approval of the item subject to second call, which carried.  If the Verizon plan is 
inaccurate, Verizon will need to submit a new plan, paperwork, and a digital photograph.   
 
Clerk’s Note:  The Engineering Division visited the site of the pole location and Verizon’s 
petition and plan are correct.  Verizon has verified that the property owner of 124/126 Carlisle 
Road requested the wire crossing be eliminated and that the property owner is aware of the 
proposed pole location.   
 
#238-09 NSTAR ELECTRIC COMPANY petitioning for a grant of location to install 

approximately 728 feet of conduit in Lowell Avenue and Elm Road and to install 
2 new manholes in Elm Road to provide electric service to the new Newton North 
High School.  (Ward 2) 08/06/09 @ 10:56 AM] 
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ACTION: APPROVED 5-1-1 (Lappin opposed; Mansfield abstaining; Albright not 
voting) 

 
NOTE: Maureen Carroll, NStar Representative, and Commissioner of Public Buildings 
Nick Parnell joined the Committee to discuss the petition for a grant of location to install conduit 
and two new manholes in Lowell Avenue and Elm Road.  The new conduit is solely needed to 
provide upgraded service to the new high school.  Chairman Schnipper explained that the 
conduit has already been installed within the two roads but the electrical cables have not been 
pulled through the conduit.  Therefore, there is currently no new electrical service being provided 
by the new conduit.   
 
 Commissioner Parnell explained that Elm Road was opened, all of the utilities were 
installed, and it was repaved during the summer of 2008.  It was decided it was best to install the 
conduit and manholes at that time to avoid reopening of the road, as the construction on Elm 
Road was very disruptive to residents and it would save neighborhood from further 
inconvenience.  Dimeo Construction worked with White’s Construction, a contractor who has 
worked with NStar on installations a number of times, to install a concrete vault, manholes and 
lay conduit.  If the conduit were not installed at that time, it would have required NStar to rip up 
Elm Road again this summer.  The construction team could have waited for NStar but wanted to 
spare the neighbors.  Dimeo and Turner also wanted to insure that there was electricity available 
to heat the building this winter to avoid having to place large generators around the site.  The 
generators create a large amount of noise and the installation of the conduit will save the 
community from the noise. 
 
 Ald. Mansfield asked why the grant of location could not have been brought to the Board 
last year.  The Commissioner explained that NStar did not have the ability to coordinate it in the 
limited time available.  Commissioner Parnell will provide the Aldermen with all the civil plans 
used for the vault and conduit.  Many of the Committee members were upset that work was 
already completed and they were unaware of it.  The Committee understood the concern for the 
disruption of the neighborhood but committee members felt that there needed to be better 
communication and that this type of decision should be shared with the Aldermen as a courtesy. 
 
 The public hearing opened and no one spoke for or against the petition.  The Chair 
suggested that it might be appropriate to include an emergency preamble to ensure that the new 
building can be heated when needed.  Ald. Yates moved approval of the item with the emergency 
preamble, which carried by a vote of five in favor, one opposed and one abstention.  Ald. Lappin 
voted against the petition because the work had already been completed.  Ald. Mansfield 
abstained for the same reason.   
 

REFERRED TO PUBLIC FACILITIES AND FINANCE COMMITTEES 
#11-09(2) HIS HONOR THE MAYOR requesting authorization to appropriate and expend 

three million, eight hundred thirty-nine thousand dollars ($3,839,000) from 
bonded indebtedness for the reconstruction of Fire Station # 7.  [08/04/09 @ 4:29 
PM] 

ACTION: APPROVED 5-0-1 (Gentile abstaining; Mansfield and Albright not voting) 
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NOTE: The Project Architect, Debra Durland, of Durland Van Voohis Architects, gave a 
PowerPoint Presentation to the Committee.  A hard copy of the presentation was attached to the 
agenda.  Fire Station #7 was built in 1955 and there has been very little in the way of 
improvements since then.  The presentation included lay out for each area of the fire station.  The 
rehabilitation will provide a more organized space within the mechanic bays, private individual 
areas for the firefighters to sleep, additional storage space, and a second means of egress from 
the building.  The building is on a hill and the parking lot and two overhead doors to access the 
mechanics’ service space are located in the rear of the building.  The layout of the first floor 
remains the same except for a new porch, better accessibility to the station and a new staircase.  
There is a major redesign of the second floor.  As previously mentioned, there will be private 
spaces for sleeping, a day room, and new facilities for both men and women.  The roof is new 
and there is minimal work planned on the roof in order to maintain the warranty on roof.  Ms. 
Durland also provided the probable cost of the rehabilitation, which is $4,182,799.  If the design 
contingency were increased to 5%, the total cost would be $4,269,885.   
 
 Ald. Yates asked if the ability for solar generated hot water remained.  Ms. Durland 
stated that the solar equipment was removed when the new roof was installed.  Commissioner 
Parnell explained that the Public Buildings Department is looking at the possibility of installing 
photovoltaic equipment.  However, the idea is still in the early investigative stage.  Ald. 
Mansfield inquired if a new hot water system is being installed and if it could utilize the 
photovoltaic system.  Ms. Durland stated that the rehabilitation includes a new gas hot water 
system; the photovoltaic system is used to generate electricity.   
 
 Fire Chief LaCroix spoke on the rehabilitation and stated that he is pleased that there will 
be the ability to use the new stair tower for high-rise fire training.  The firefighters currently 
utilize the Boston College parking garage to train for this type of fire.  Chief LaCroix alluded to 
the alternative design, which includes an additional mechanics bay.  Ms. Durland’s presentation 
included slides depicting the additional mechanics bay and the costs associated with the 
additional mechanics bay.  The new attached bay would be 1,500 square feet and would service 
the newer fire equipment that cannot be serviced within the two existing bays due to their size.  
The Fire Department services their whole fleet at Station #7.  The addition will service the 
biggest pieces of equipment.  Currently, there are two vehicles within the fleet that cannot fit into 
the existing service bays; however, as the old fleet is replaced there will be other trucks that do 
not fit within the current mechanic bays.  The newer fire trucks are taller and wider and when 
they are being serviced there needs to be 18’ of clearance.  Anything the city buys in the future 
would need to be custom built to allow them to be serviced in the existing mechanic bays, which 
would increase the cost of the new vehicles greatly.  The new bay will be 20’ in height and able 
to accommodate the new vehicles.  All three bays will be utilized for repair of any type of 
vehicle.  Committee members asked where the two fire engines are serviced.  The work is done 
outside of Fire Station #7, as all mechanics are located at that station.  Ms. Durland also provided 
a second alternative to address the mechanic bay issue.  It is possible to put up a temporary 
building to be used as a mechanics bay but it will not last very long.  Ms. Durland provided a 
picture and costs of a freestanding structure to be used as a mechanics bay.  The Committee 
members felt that a temporary structure was not the way to resolve the issue.   
 
 Ald. Lennon is becoming increasingly concerned about the cost of the rehabilitation of 
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the fire stations.  The rehabilitation of Station #4 has exceeded its original budget and it appears 
the even without the mechanics bay Station #7 will also exceed the projected funding,  It is his 
fear that due to cost overruns at the two stations the city will not be able to rehabilitate the other 
stations.  Ald. Lennon suggested looking at other alternatives that do not have such a cost impact 
such as utilizing the Department of Public Works’ mechanic bay.  Ald. Salvucci stated that the 
Public Works garage is not large enough to accommodate the fire trucks.  Ald. Gentile urged that 
the new bay be a couple of feet higher to guarantee space for vehicles in the future.  Ms. Durland 
felt that it was possible to build the bay a few feet taller.   
 
 Ald. Lennon also thought that adding the mechanic bay would become more palatable if 
there was an ability to work on other cities’ and towns’ equipment for a fee to help defray the 
cost.  Chief LaCroix responded that he could put out feelers to other communities to determine if 
there is a need.  The Chief also pointed out that many of the major repairs are done by the 
mechanics and the bay is an investment in the future.  If it becomes necessary to send equipment 
out for service, it will be very expensive.  It is important to build stations that meet the needs of 
the fire department.  Ald. Lennon encouraged the Chief to find answers, such as whether it is 
possible to service the larger trucks in the Public Works Department garages.  Ald. Gentile asked 
how the Aldermen could justify the cost of Station #7.  He also asked if the other stations are 
going to be significantly less costly.  The Fire Chief could not comment on the costs of the other 
stations but felt that the rehabilitation would provide a place for training and the ability for the 
Fire Department to continue to repair its own equipment.  Commissioner Parnell explained that 
Station #7 is probably the most complex station.  Some of the other stations are smaller and will 
not be as expensive to rehabilitate.  There are other stations that are much newer than Station #7 
and will not require the same amount of rehabilitation.   
 
 Ald. Lennon pointed out that the fire station rehabilitations are part of the Capital Plan 
and are each budgeted for approximately $2.8 million.  The Mayor’s request for bond 
authorization is for $3,839,000 and the figure given by architect for the rehabilitation without the 
third bay is $4,182,799.  The Commissioner responded that the Mayor would be sending a 
request for an amendment to the docket item.  Ald. Lennon stated that it is important to paint a 
realistic picture of the fire station rehabilitations.  The Committee felt that the financing of the 
station rehabilitations should be discussed in the Finance Committee.  Commissioner Parnell 
provided the attached spreadsheet, which outlines the project costs with and without the addition 
of the mechanic’s bay.   
 
 Ald. Yates asked if the City has applied for any grant money available to the Fire 
Department for rehabilitation.  The Fire Chief responded that there has been application sent in 
and he is just waiting to hear if the Fire Department will receive funds.  Ald. Yates felt that 
Station #7 is a citywide facility, as all the fire equipment is repaired at the site.  He also reasoned 
that if the new standard is to build all the apparatus higher, you have a good case for the third 
bay.   
 
 Commissioner Parnell informed the Committee that the project has been reviewed by the 
Design Review Committee (DRC).  The DRC was very responsive to what is being done.  The 
DRC preferred the permanent mechanics bay to the temporary structure.  Tommy Lopez, Fire 
Union President, voiced his support of the project and pointed out that the Chief and architects 
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are creating a place to train for high-rise fires that was recommended as part of study in 1980.  
Ald. Yates moved approval of the item, which carried.  Ald. Gentile abstained due to the 
questions regarding financing.  However, he does agree with the Design Review Committee’s 
recommendation to build the mechanic’s bay as part of building. 
 

REFERRED TO PUBLIC FACILITIES AND FINANCE COMMITTEES 
#196-07(5) HIS HONOR THE MAYOR requesting authorization to appropriate and expend 

an additional one hundred twelve thousand, four hundred dollars ($112,40) from 
bonded indebtedness for the rehabilitation of Fire 0 
Station #4.  [08/04/09 @ 4:28 PM] 

ACTION: APPROVED 7-0-1 (Gentile abstaining) 
 
NOTE: Arthur Cabral presented the request for additional funds for the rehabilitation of 
Fire Station #4.  The funds are being requested to close out work at Fire Station #4.  The 
rehabilitation is over 95% done.  The station should be back on-line in early October.  A list of 
the major change order items was included as part of the backup attached to the agenda.  Mr. 
Cabral explained that some of the change orders such as the removal of the underground fuel 
tank were not part of the original budget.  In addition there was additional asbestos abatement 
required that was not anticipated.  There was also a change order due to the need to reconstruct 
the driveway apron, as when it was opened it was discovered that there were poor subsurface 
conditions.   
 
 Ald. Salvucci stated that the overhead doors seem to be very large.  Fire Chief LaCroix 
responded that the doors are the standard 14’ x 14’ doors, which meet the size requirement for 
future equipment.  The Committee requested copies of all pending change orders related to the 
project.  Mr. Cabral agreed to provide those to the Board and they are attached to the report.  The 
Committee also requested that the Fire Chief or Public Buildings Department provide a memo to 
the committee regarding the installation of smoke desks and the watch desks at various stations.  
Ald. Yates moved approval of the item, which carried by a vote of seven in favor and one 
abstention.  Ald. Gentile abstained as he wished to review the change orders and had further 
questions regarding the financing of the rehabilitation.  Commissioner Parnell encouraged 
Committee members to walk through Station #4 before it is opened.   
 
#385-07  ALD. SCHNIPPER AND GENTILE updating the Public Facilities Committee on 

the progress of the Newton North High School Project.  [11/21/07 @ 10:23 AM] 
ACTION: HELD 8-0 
 
NOTE: The project is on time and significantly under budget at this point.  The Mayor 
will be coming to the Board of Aldermen to talk about the project in the next few weeks.  The 
school administration has walked through the new school and there is tremendous excitement.  
The Building should be turned over in the spring.  With that, the Committee held the item for 
further discussion at the next meeting. 
 

 Respectfully submitted, 
 

 Sydra Schnipper, Chairman 
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Alderman Sydra Schnipper 
Chairperson, Public Facilities Committee 
Newton City Hall 
1000 Commonwealth Avenue 
Newton Centre, MA 02459 

RE: Fire Station #7 Renovation Project - Additional Back Up Materials - Docket Item # 
1 1 -09(2) 

I Dear Alderman Schnipper: 

Enclosed please find additional back up materials regarding our request for funding for 
the Fire Station #7 Renovation Project. 

The material is a revised spreadsheet outlining the project cost with and without the 
addition of the Mechanic's Bay. 

Should you have any questions, please feel free to contact my office. 

Sincerely, 

A. Nicholas Parnell, AIA 
Commissioner of Public Buildings 

ANP:dla 
Enclosure 
CC: Mayor David B. Cohen 

Honorable Board of Aldermen 
David Olson, Clerk of the Board 
Sandy Pooler, Chief Administrative Officer 
Susan Burstein, Chief Budget Officer 
Chief Joseph LaCroix 
Arthur F. Cabral, Budget and Project Specialist 
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Alderman Sydra Schnipper 
Chairperson, Public Facilities Committee 
Newton City Hall 
1000 Commonwealth Avenue 
Newton Centre, MA 02459 

RE: Fire Station #4 Renovation Project - Additional Back Up Materials - Docket Item 
# 196-07(5) 

Dear Alderman Schnipper: 

Enclosed please find additional back up materials regarding our request for funding for 
the Fire Station #4 Renovation Project. 

These materials are copies of change orders #1 thru #6 and a copy of the Revised Budget. 

Should you have any questions, please feel free to contact my office. 

Sincerely, A 

/ 

M& k 
A. Nicholas Parnell, AIA 
Commissioner of Public Buildings 

ANP:dla 
Enclosure 
CC: .Mayor David B. Cohen 

Honorable Board of Aldermen 
David Olson, Clerk of the Board 
Sandy Pooler, Chief Administrative Officer 
Susan Burstein, Chief Budget Officer 
Chief Joseph LaCroix 
Arthur F. Cabral, Budget and Project Specialist 

#196-07(5)



Change Orders Pending 

Eliminate CMU Walls Below New Stairs 
Storage Room Wall 
ElectricaVWall Changes in Offices 2 14 and 2 15 
Modified Pavement System at New Drive and Existing 

Pavement Replacement 
ACT Ceiling in Existing Stair Hall E204 
ACT Ceiling in New Stair 228 
Underground Tanks Removal and Newton 275 Gal. Tank 
Extend GWB to Underside of Deck 
Eliminate Window Roller Shades 
ADA Undercounter Refrigerator 
Hardware Core Changes 
Concrete Cap at Holding Tank 

#196-07(5)



City of Newton 

CHANGE 0RDERNO.L 

TO 

CONTRACT NO. C- 2664 

TO: Re Cappoli - Chief Procurement Officer 

THROUGH: A. Nicholas Parnell, AIA 

FROM: Arthur Cabral 

DATE: March 26,2009 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing. 
Within 30 days after a change order is issued, the awarding authority must issue a certificate, 
signed under penalties of pe jury, containing the following: 

Due to Masonry hled-sub Low Bidder withdrawing their bid, there was a change in the cost of this fled sub 
bid. The original contract total included the additional cost of the new Masonry Filed Sub Bid cost but not the 
mark-up that is entitled to the General Contractor, the following change in the original contract total is 
required at this time: 

Mark-up for increased masonry filed sub-bid due to or ipal  sub-bidder withdrawing 
their bid - $8,388.00 

No substitutions fiom the original design documents is necessary and that the contract price has been 
equitably adjusted based on the original bid provided. 

This change does not significantly hurt the project and that it is in the best interest of the awarding 
authority. ~.G.L.c.3OYsec.39M] 

In accordance with the requirements of G.L. c. 30, $391, the City, acting through its Public Buildings 
Commissioner, certifies that any substantial deviation(s) from the original plans and specifications 
proposed by the above referenced proposed Change Order: 1) does not materially injury the Project 
as a whole; 2) is of the same cost and quality as the originally specified work or that an equitable 
adjustment in the Contract Sum has been agreed upon by the Parties; and 3) that the deviation is in 
the best interest of the City. 

Signed under Pains and Penalties of Perjury this 26th day of March, 2009. 

Commissioner of Public Buildings 
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CHANGE ORDER N0.2 

CONTRACT NO. C- 2664 

TO:  Re Cappoli - Chief Procurement Officer 

THROUGH: A. Nicholas Parnell, AIA 

FROM: Arthur Cabral 

DATE: March 26,2009 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing. 
Within 30 days after a change order is issued, the awarding authority must issue a certificate, 
slgned under penalties of perjury, containing the following: 

Due to unforeseen conditions, the following changes in the original contract are required at this time: 

1. Additional Asbestos Removal - $29,323.98 

No substitutions from the original design documents is necessary and that the contract price has been 
equitably adjusted based on the original bid provided. 

This change does not significantly hurt the project and that it is in the best interest of the awarding 
authority. [M.G.L.c.307sec.39M] 

In accordance with the requirements of G.L. c. 30, $391, the City, acting through its Public Buildings 
Commissioner, certifies that any substantial deviation(s) from the original plans and specifications 
proposed by the above referenced proposed Change Order: 1) does not materially injury the Project 
as a whole; 2) is of the same cost and quality as the originally specified work or that an equitable 
adjustment in the Contract Sum has been agreed upon by the Parties; and 3) that the deviation is in 
the best interest of the City. 

Signed under Pains and Penalties of Perjury this 26th day of March, 2009. 

Commissioner of Public Buildings 

#196-07(5)



City of Newton 

CHANGE ORDER N0.2 

CONTRACT NO. C- 2664 

TO: Re Cappoli - Chief Procurement Officer 

THROUGH: A. Nicholas Parnell, ALA 

FROM: Arthur Cabral 

DATE: March 26,2009 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing. 
Within 30 days after a change order is issued, the awarding authority must issue a certificate, 
signed under penalties of pe jury, containing the following: 

Due to unforeseen conditions, the following changes in the original conttact are required at this time: 

1. Remove and dispose of chain link fence in apparatus bay + 1,518.44 
2. Demolition and disposal of pipe chase walls +1,228.15 
3. Removal of unsuitable material in the drain & foundation trenches +3.151.76 

Total $5,898.35 

No substitutions from the original design documents is necessary and that the contract price has been 
equitably adjusted based on the original bid provided. 

This change does not significantly hurt the project and that it is &I the best interest of the awarding 
authority. [M.G.L.c.30,sec.39M] 

In accordance with the requirements of G.L. c. 30, $391, the City, acting through its Public Buildings 
Commissioner, certifies that any substantial deviation@) from the original plans and specifications 
proposed by the above referenced proposed Change Order: 1) does not materially injury the Project 
as a whole; 2) is of the same cost and quality as the originally specified work or that an equitable 
adjustment in the Contract Sum has been agreed upon by the Parties; and 3) that the deviation is in 
the best interest of the City. 

Signed under Pains and Penalties of Perjury this 26th day of March, 2009. 

Commissioner of Public Buildings 

#196-07(5)



City of Newton 

CHANGE ORDER NO.$ 

TO 

CONTRACT NO. C- 2664 

TO: Re Cappoli - Chief Procurement Officer 

THROUGH: A. Nicholas Parnell, AIA 

FROM: Arthur Cabral 

DATE: June 9,2009 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing. 
Within 30 days after a change order is issued, the awarding authority must issue a certificate, 
signed under penalties of pe jury, containing the following: 

The following changes in the original contract are required at this time: 

1. One of the addenda removed the Kitchenette unit that included a sink and faucet 
but did not call for a standard sink and faucet to be installed. Cost to provide: $ 1,694.84 
2. Demolition of additional concrete on apparatus floor not shown on drawings: $ 1,468.20 
3. Replace plumbing fixtures in Bath E206. Not originally part of project but 
added during pre-construction meeting: $ 8,658.46 
4. Existing condition of soils around building required additional test pits to 
determine the composition of the soil: $ 1,038.34 
5. Existing column at front of the building was found to require replacement after 
the removal of the masonry around it. Column was found to be twisted after 
demolition was complete: $14,383.37 
6. Construction of a CMU wall instead of the sheet rock wall shown on the 
drawings due to the relocation of water main installed by the City of Newton: $ 7,122.50 
7. The water heater shown on the drawings would not fit through the existing 
door opening. Two smaller units were purchased at reduced cost: ($ 2,825.00) 
8. Original plans called for the installation of GWB on all wall surfaces on the 
stairwells and mezzanine offices. This change is to provide GWB and framing 
on the lower portion of the wall to accomodate a new chair rail not called for 
originally on the plans: $1,922.48 
9. Two additional structural frame floor openings we required after the 
coordination of the various trades on the job revealed a conflict: ' $1.697.00 

Total $35,160.19 

#196-07(5)



City of Newton 

CHANCE ORDER N0.5 
TO 

CONTRACT NO. C- 2664 

TO: Re Cappoli - Chief Procurement Officer 

THROUGH: A. Nicholas Pamell, AIA 

FROM: . Atthut Cabtal 

DATE: July 6,2009 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing. Within 30 
days after a change order is issued, the awarding authority must issue a certificate, signed under 
penalties of perjury, containing the following: 

The following changes in the original contract are requird at this time: 

1. Lighting and wiring changes requested by Fire Department after Project was bid. + $4,040.61 
2. Installation of Arc fault Circuit Breakers per Electrical Inspector after Project was bid + $6,225.60 
3. Credit for not removing existing window sills and door frames ( $1,000.00) 
4. Install wood trim for chair rails not within o q p a l  scope of the bid project. 

This is a scope change from the bid documents +$ 1,540.77 
5. Purchase of Fire Alarm panel originally to be purchased by the City +$2,797.94 
6. Elimination of fire suppression system above ceiling per Fire Department: ( $1,050.00) 
7. Change in door and hardware styles,,additional of some styles and reduction of others ($1,080.00) 
8. Installation of a new sump pump pit cover and venting of same per the 

Plumbing Inspector: $2.657.51 

Total 14,132.43 

No substitutions fiom the original design documents are necessary and that the contract price 
has been equitably adjusted based on the original bid provided. 

This change does not significantly hurt the project and that it is in the best interest of the 
awarding authority. [M.G.L.c.30,sec.39M.I 

In accordance with the requirements of G.L, c. 30, $391, the City, acting through its Public 
Buildings Commissioner, certifies that any substantial deviation(s) from the original plans 
and specifications proposed by the above referenced proposed Change Order: 1) does not 
materially injury the Project as a whole; 2) is of the same cost and quality as the originally 
specified work or that an equitable adjustment in the Contract Sum has been agreed upon 
by the Parties; and 3) that the deviation is in the best interest of the City. 

Signed under Pains and Penalties of Perjury this 8th day of June, 2009. 

Commissioner of Public ~ u i l d i n ~ s  
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City of Newton 

CHANGE ORDER NO.6 
T O  

CONTRACT NO. C- 2664 

TO: Re Cappoli - Chief Procurement Officer 

THROUGH: A. Nicholas Parnell, ALA 

FROM: Atthur Cabral 

DATE: August 21,2009 

M.G.L. c.149 and M.G.L. c.30, sec.39M states that: Change orders must be in writing. Within 30 
days after a change order is issued, the awarding authority must issue a certificate, signed under 
penalties of perjury, containing the following: 

The following changes in the original contract are required at this time: 

1. Change C 0 2  detectors from 11 Ov to 24v per Fite Department $2,506.53 
2. Install Epoxy Flooring in Bath E206. (enhancement - not to be done in original contract) $ 4,018.27 
3. Repair of unknown siU conditions at Overhead Doors $23,196.93 
4. Install concrete apron at overhead doors due to unknown filed conditions $ 9,250.53 
5. Removal and disposal of underground fuel oil tanks (enhancement - not in original contract) $14,402.85 
6. Re-route 9 1 1 lines and electtical service (FD request - not in original contract) $1 1,692.68 
7. Installation of exterior gas line (FD request - not in origmal contract) $ 2,145.91 
8. Change in style of over head doors - Credit (PBD request to change style) ($457.00) 
9. Infill apparatus wall holes to intermediate floor level (not in original contract) $ 807.35 
10. Reduction in area of roof to be removed for new HVAC equipment - Credit ($7,973.00) 
11. PBD request to Change from ceiling to floor mounted Toilet Partitions - Credit ($ 700.00) 

Total $58,891.05 

Minor substitutions from the original design documents were necessary and that the contract 
price has been equitably adjusted based on the original bid provided. 

This change does not significantly hurt the project and that it is in the best interest of the 
awarding authority. [M.G.L.c.30,sec.39M:] 

In accordance with the requirements of G.L. c. 30, $391, the City, acting through its Public 
Buildings Commissioner, certifies that any substantial deviation(s) from the original plans 
and specifications proposed by the above referenced proposed Change Order: 1) does not 
materially injure the Project as a whole; 2) is of the same cost and quality as the originally 
specified work or that an equitable adjustment in the Contract Sum has been agreed upon 
by the Parties; and 3) that the deviation is in the best interest of the City. 

Signed under Pains and Penalties of Perjury this 21st day of August, 2009. 

Commissioner of Public Buildings 

#196-07(5)
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